What went well
· Successfully linking PostGres, Django, and node.js application in a fully dockerized environment.
· Implemented database structure and initial contents which can be modified in Django Admin.
· Implemented login functionality by registering the node.js app with Microsoft Azure.
· Designed a user-friendly frontend UI.
· Completed the project website draft.
What didn’t go well
· Providing a view for the mentors so that they can see all their mentees.
What could be improved
· Remembering to assign people the Jira tasks that they commit to doing in the stand-ups.
· Documentation of how everything works together and what each line of code does.

Challenges
· For the next sprints, figuring out how and where to host the frontend/backend/database docker containers.
· For this sprint, learning how OAuth worked and learning how to connect the frontend to the backend to the database. 
